

To: Environmental Matters Committee
From: Maria T. Broadbent, Director, DNEP
Date: November 17, 2014
Re: Current and Active Stormwater Management Projects

- City of Annapolis Projects
 - Admiral Farragut Stream Restoration
 - Design of Stream is at 90%
 - Application for Permitting almost complete
 - Grant funding approved for construction of one to two projects
 - City CIP funding to be used for design
 - Watershed Improvement Plan and Inventory
 - Awaiting questions and proposals from potential bidders
 - Task 1 – GIS Inventory of Existing BMPs and ESDs
 - Task 2 – Review of existing GIS Inventory and previous reports and compiling a report for review
 - Public Meeting to be held after task completion
 - Task 3 – Field Investigation and a brief technical outline of the sites visited and observations.
 - Task 4 – Development of BayFAST Scenario
 - Task 5 – Conceptual Designs of projects for treatment of impervious cover
 - Task 6 – Evaluation and ranking of projects covered in Task 5
 - Task 7 – WIP Final Report
 - Public Meeting to be held after task completion
- Spa Creek Conservancy
 - Stream Restoration Projects
 - Spa Creek Headwaters and Habitat Restoration Project
 - End of Street Stormwater Management Projects
 - Cheston Street Stormwater Management Project
 - Monticello Street Stormwater Management Project
 - Chambers Park, Mnt. Olive Church and others
 - Fuel island canopy
 - Other Projects
 - Hawkins Cove Stormwater Management Project with the Housing Authority
- The South River Federation
 - Stream Restoration Projects
 - Project near Kingsport
 - Project near Fairfax Road and Aris T Allen Blvd
- St. Luke's church
 - Outfall restoration, stream daylighting project funding approved design